



গনপ্রজাতন্ত্রী বাংলাদেশ সরকার  
নৌপরিবহন অধিদপ্তর  
১৪১-১৪৩ মতিঝিল, বা/এ (৮ম তলা)  
ঢাকা- ১০০০

ফোন : ০২-৯৫১৩৩০৫  
ফ্যাক্স : ০২-৯৫১৩৩০৫  
ইমেইল: egimns@dos.gov.bd  
Web site : www.dos.gov.bd

নং-১৮.১৭.০০০০.০২৭.২০.০০১.১৪/ ২২৭

তারিখ: ১৯/০৭/২০২১ইং

সচিব  
নৌপরিবহন মন্ত্রণালয়,  
বাংলাদেশ সচিবালয়,  
ঢাকা।

(দৃঃ আঃ উপসচিব (উন্নয়ন-১ ও পিপিপি))

বিষয়ঃ নৌপরিবহন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন EGIMNS শীর্ষক প্রকল্পের ২০২১-২২ অর্থ বছরের ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।


উপর্যুক্ত বিষয়ে জানানো যাচ্ছে যে, নৌপরিবহন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “Establishment of Global Maritime Distress and Safety System & Integrated Maritime Navigation System (EGIMNS)” শীর্ষক প্রকল্পের জন্য ২০২১-২২ অর্থ বছরের এডিপিতে সর্বমোট ২৫০৭৫.৩২ লক্ষ টাকা বরাদ্দ প্রদান করা হয়েছে, যার মধ্যে জিওবি ১০৬৭৫.৩২ লক্ষ টাকা এবং ডিপিএ ১৪৪০০.০০ লক্ষ টাকা। উক্ত এডিপি বরাদ্দ অনুযায়ী ২০২১-২২ অর্থ বছরের ক্রয় পরিকল্পনা নিম্নরূপ:

SL No.	Package No.	Description of Procurement Package	Procurement Method & Type	Source of Funds	Target for APA (2021-22)
1	GD-2(c)	Computer Accessories & Consumable	RFQ	GOB	16.71%
2	GD-3	Stationary, Seal & Stamps etc.	RFQ	GOB	10.07%
3	GD-4	Air Cooler	RFQ	GOB	100%
4	GD-6	Office Furniture for Project	RFQ	GOB	8%
5	GD-7 (a)	Office Furniture for Head Office	OTM	GOB	100%
6	GD-7 (b)	Furniture for Light Houses	OTM	GOB	100%
7	GD-8	Navigational and GMDSS Communication Equipment	LCB Among Korean Firms	EDCF	19.48%
8	GD-9	Electronic equipment (CCTV System, IPS etc.)	OTM	GOB	20.65%
9	GD-10	High Speed Boat	OTM	GOB	100%
10	GD-11	4G Internet Modem with Connection	OTM	GOB	100%
11	GD-12	Public Announcement System	OTM	GOB	100%

SL No.	Package No.	Description of Procurement Package	Procurement Method & Type	Source of Funds	Target for APA (2021-22)
12	GD-13	Security System (Archway, access control, etc.)	OTM	GOB	20.33%
13	GD-14	Firefighting Equipment	OTM	GOB	100%
14	W-1 (c)	75m height steel tower for 6 Nos. Coast radio Station	LCB Among Korean Firms	EDCF & GOB	98%
15	W-1 (d)	Internal Electrical Works	LCB Among Korean Firms	EDCF & GOB	100%
16	W-1 (e)	Fire Fighting Works	LCB Among Korean Firms	EDCF & GOB	100%
17	W-1 (f)	Gas Line Works	LCB Among Korean Firms	EDCF & GOB	100%
18	W-2	Head Office Furnishing	OTM	GOB	100%
19	W-3	Project Office Furnishing, etc.	OTM	GOB	3%
20	W-4 (a)	Land Development for Char Kukri Mukri	OTM	GOB	15%
21	W-4 (c)	Construction of retaining walls	OTM	GOB	64.50%
22	W-4 (d)	Construction of boundary walls	OTM	GOB	95.22%
23	W-4 (g)	Internal Approach Road	OTM	GOB	74.91%
24	W-4 (h)	External Access road for Char Kukri Mukri	OTM	GOB	75%
25	W-4 (e)	Construction of boundary and retaining walls with barbed wire fencing for Dublar Char Jetty	OTM	GOB	100.00%
26	W-4 (f)	Security Guard Room	OTM	GOB	100.00%
27	W-4 (i)	Drainage System	OTM	GOB	75%
28	W-1 (a)	Construction of Command & Control Center	LCB Among Korean Firms	EDCF	Construction of remaining 8 (eight) Floors
29	W-1 (a)	Construction of Coastal Radio Station & Staff House (6 CRS)	LCB Among Korean Firms	EDCF	Cox's Bazar: Remaining CRS-55%,SH-36% Work
					St Martin: Remaining CRS-81%,SH-28% Work
					Kutubdia: Remaining CRS-61%,SH-40% Work
					Dublar Char: Remaining CRS-74%,SH-68% Work

JS

Sl. No.	Package No.	Description of Procurement Package	Procurement Method & Type	Source of Funds	Target for APA (2021-22)
					Kuakata: Remaining CRS-89%,SH-51% Work Nijhumdwip: Remaining CRS-69%,SH-49% Work
30	W-1 (a)	Construction of Coastal Radio Station & Staff House (Char Kukri Mukri)	LCB Among Korean Firms	EDCF	100%
31	S-1	Consultancy	CB/LCB Among Korean Firms	EDCF	Supervision for 30 Months including addl 3 floor design for C&C Center,Reverse Engineering for All Sites & Design for Char Kukri Mukri
32	S-2 (a)	Training (Local, Foreign)	CB/LCB Among Korean Firms	EDCF	62.06%
33	S-5	Local Training by Foreign Experts	OTM	GOB	100%
34	S-2 (b)	System Integration (SI) & Project Management	CB/LCB Among Korean Firms	EDCF	100.00%
35	S-3	Rent for 01 (One) Vehicle	OTM	GOB	12 Months

  
 (ক্যাপ্টেন কে.এম.জসীমউদ্দীন সরকার)  
 চীফ নটিক্যাল সার্ভেয়ার ও  
 প্রকল্প পরিচালক EGIMNS প্রকল্প  
 নৌপরিবহন অধিদপ্তর, ঢাকা